

Working plan 2021 & 2022

AREPO

TASK DESCRIPTION	PLAN START	PLAN END	TYPE	2021												2022											
				J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Review of EU quality policy	01/01/21	01/01/23	B	Consultation EC legislative proposal																							
F2F consultations	01/01/21	01/01/23	B																								
Virtual GA & producer meeting	15/02/21	15/04/21	O																								
Study on GI as ingredients	01/01/21	01/06/21	P																								
Study on small GI	01/04/21	01/09/21	P																								
New AREPO website	01/01/21	01/04/21																									
Working group on CAP measures	01/03/21	01/08/21	B																								
Meeting on regional marks (German Region)	16/04/21	16/04/21	X																								
Scientific concil meetings																											
Second AREPO GA (in presence?)	01/08/21	01/10/21	O																								
Gis and tourism	01/09/21	01/01/23	P																								
Dissemination/information activities on Gis	02/09/21	02/04/22	P																								
Gis and public food procurement	01/05/21	01/12/21	Y																								
Internship N1	01/05/21	01/09/21	G																								
Internship N2	01/09/21	01/04/22	G																								
Maternity leave - Giulia	01/09/21	01/04/22	R																								
Task 1		31/05/00																									
Task 2		31/05/00	B																								
Task 3		31/05/00	Y																								
Task 4		31/05/00	P																								
Task 5		31/05/00	G																								
Task 6		31/05/00	R																								
Insert new rows ABOVE this one																											